FDIT 2110

SPRINT PLANNING & ROADMAP

Assignment 1.2

Char, Hilal

CONTENT

Project Roadmap

Week 1-12

Work Breadown Stucture

For lo-fi prototype

MoSCoW Prioritization

Must/Should/Could/Wont

RACI Matrix

Roles

PROJECT ROADMAP

Weeks 1–12

Week 1 (Sept 3–8) → Project Start

- Set up tools (Figma, Canva)
- Milestone: Project environment ready

Weeks 2–5

(Sept 9 – Oct 6) → Discover & Define (Lo-fi Prototype)

- Research current dashboard
- Create & validate wireframes with personas
- Define brand identity (colours, logo)
- Milestone: Lo-fi prototype complete

Assignment 01 Due (Oct 8, Week 6)

Weeks 6–7

(Oct 7 – Oct 21) → Design (Hi-fi Prototype)

- Build high-fidelity designs & reusable components
- Add interactive elements
- Peer testing & feedback
- Milestone: Hi-fi prototype complete

Assignment 02 Due (Oct 22, Week 8)

Weeks 8–9

(Oct 22 – Nov 4) → Development (Functional JSON Prototype)

- Connect dashboard to JSON data
- Implement charts/tables
- Add accessibility & navigation improvements
- Clean, modular codebase
- Milestone: Functional code complete

Assignment 03 Due (Nov 5, Week 10)

Weeks 10–12

(Nov 5 – Nov 19) → Final Dashboard Integration

- Integrate design + code
- Polish UI/UX
- Prepare final presentation
- Milestone: Final dashboard delivered

Assignment 04 Due (Nov 19, Week 12)


WORK BREAKDOWN STRUCTURE

Weeks 2–5 (Sept 9 – Oct 6) → Design: Discover & Define

Epic 1: Research & Lo-fi Prototype

- **Story 1.1:** As a designer, I want to analyze the current dashboard so I know what doesn't work.
  - **Task**: Research Current Dashboard
- **Story 1.2**: As a designer, I want to sketch simple wireframes so we can explore new layouts.
  - **Task**: Create Initial Wireframes
- **Story 1.3**: As a persona, I want the wireframes validated so they reflect real user needs.
  - **Task**: Validate Wireframes with Personas
- **Story 1.4**: As a team, we want a brand identity so our prototype feels consistent.
  - **Task**: Define colour palette
  - **Task**: Design project logo

WORK BREAKDOWN STRUCTURE



MUST HAVE

- **Project Setup (Week 1)**
  - Define branch/commit conventions
  - Create shared workspace (Figma)
- **Research & Lo-fi Prototype (Weeks 2–5)**
  - Research current dashboard
  - Create initial wireframes
  - Validate wireframes with personas
  - Define colour palette & design logo (brand identity)
- **Hi-fi Prototype (Weeks 6–7)**
  - High-fidelity screens & reusable design components
  - Build design system components (code-ready)
  - Interactive components
- **Functional JSON Prototype (Weeks 8–9)**
  - Connect to JSON data
  - Implement charts/tables with JSON data
  - Build clean modular codebase
  - Accessibility improvements
  - Simplify navigation
- **Final Dashboard (Weeks 10–12)**
  - Integrate all final features
  - Polish UI/UX
  - Prepare presentation

SHOULD HAVE

Test hi-fi design with peers

Local Residents & Commuters

Advocacy Groups

COULD HAVE

- Extra branding elements (expanded logo variations, style guide beyond minimum)
- Advanced interactivity (animations, micro-interactions)
- Extended peer/stakeholder feedback rounds

WONT HAVE

Backend integration with live databases (only JSON-based prototype is required)

Full mobile app version (focus remains on dashboard)

Enterprise-level security features

RACI MATRIX

Deliverable/Phase	PM (Char)	Design Lead (Char)	Dev (Hilal)	Instructors (Joanna & Gill)
Project Setup (workspace)	A	C	R	I
Lo-fi Prototype (research, wireframes, personas, brand identity)	A	R	C	C
Hi-fi Prototype (hi-fi screens, design system, interactivity, peer testing)	A	R	C	C
Functional Code (JSON data, charts/tables, accessibility, navigation)	A	C	R	C
Final Dashboard & Presentation (integration, polish, presentation prep)	A	R	R	C

CONCLUSION

Our team has put together the roadmap, WBS, MoSCoW, and RACI to organize the project and guide us through the next stages. These tools help us clearly see what tasks are most important, how they are prioritized, and who is responsible for each part. By having this structure in place, we can stay focused, avoid confusion, and make sure we are ready to meet each milestone on time.



FDIT 2110

THANK YOU

Assignment 1.1

Char, Hilal